

OMAGH HOSPITAL AND PRIMARY CARE COMPLEX.

Having been awarded the contract for Omagh Enhanced Local Hospital, McLaughlin & Harvey have the project well underway. These regular edition newsletters will provide progress and update information. We hope you enjoy being updated on the project.

Progress Report



We have recently completed the last section of concrete to the plantroom floors and all plantroom steelwork has now been completed. Concrete works have also been completed to the helipad and retaining walls to the children's play area with works now progressing on the service yard retaining wall. Cladding and roofing works continue to be carried out in Blocks C, B, A, F and E with main roofing works progressing in Blocks C, B, A and F. Plasterboard partitions are being progressed in Blocks A, B, C, E and F alongside the mechanical and electrical service installations. Window installations are virtually complete in B, C and F with these works progressing in A, D and E. Car Park 3 has now received the base coat 5MA whilst services and drainage are virtually complete in Car Park 2 with kerbing progressing alongside.

Community / Environmental issues

We are aware of the potential impact on the local area and will actively work with the local community and The Western Health and Social Care Trust to ensure that appropriate and timely measures are introduced to minimise any potential disruption during the development.

McLaughlin & Harvey have incorporated numerous environmental aspects within the construction phase. We are dedicated to carrying out the construction works in the most sustainable manner possible.



For the second year the site team held a food donation bank before the Christmas break which was then donated to St Vincent de Paul of Omagh. These items were used to create hampers for those in need over the Christmas period.

(Photo left: Members of the MCL&H site team with the St Vincent de Paul donation)

The project team at Omagh Hospital made a donation to Omagh Community Church for their Christmas Dinner Day where they provided Christmas dinner to those in need within the local community. We hope this donation was a help in completing the event.

(Photo right: Members of the MCL&H site team with members of Omagh Community Church receiving their donation)



Considerate Constructors Schemes



The site is now registered for the 2016 phase of works with the Considerate Constructor's Scheme which is a national initiative set up by the Construction Industry to improve its image. We are expecting two visits from the Scheme throughout 2016 and have begun initiatives for this.

Contact details for the Scheme are;

<http://www.ccscheme.org.uk/>

0800 783 1423

enquiries@ccs.org.uk

This newsletter is available in Braille and in CD format. Please contact the Environmental Advisor.

If you have any queries, please contact:

McLaughlin & Harvey

Project Manager **Damian McCabe**

T:028 9034 2777 Email

damian.mccabe@mclh.co.uk

Environmental Advisor **Jemma Lowry**

T:028 9034 2777 Email

jemma.lowry@mclh.co.uk

Western Health and Social Care Trust

Western Trust Project Team

T:028 8283 5967