

## OMAGH HOSPITAL AND PRIMARY CARE COMPLEX.

Having been awarded the contract for Omagh Enhanced Local Hospital, McLaughlin & Harvey have the project well underway. These regular edition newsletters will provide progress and update information. We hope you enjoy being updated on the project.

### Progress Report



Work is progressing steadily on site with approx. 300 operatives on site each day. Work is happening on all fronts both inside and out. We hope to get the last section of the main roof poured by the end of November which will be the majority of the concrete frame finished and then the erection and cladding of the plantrooms following closely behind.

The erection of the internal plasterboard walls has commenced in Blocks C, B & F with the installation of mechanical and electrical services progressing in Block C. Outside the main car park area has been prepared with kerbing and tarmac scheduled for late December early January 2016.



### Community / Environmental issues

We are aware of the potential impact on the local area and will actively work with the local community and The Western Health and Social Care Trust to ensure that appropriate and timely measures are introduced to minimise any potential disruption during the development.

McLaughlin & Harvey have incorporated numerous environmental aspects within the construction phase. We are dedicated to carrying out the construction works in the most sustainable manner possible.



There was a site visit for the students from the local Omagh South West College which took place on 25<sup>th</sup> September. The students who are studying construction related courses got a guided tour of the new hospital site.



On the 19<sup>th</sup> November we had a wellbeing day onsite. Around 60 site personnel attended wellbeing appointments with Occupational Health Advisors, Roberta and Ellen. Wellbeing health checks included blood pressure checks, cholesterol checks, diabetes indicator checks, visions checks (including colour vision) and BMI assessment.



Sharon from Northern Ireland Cancer Focus was on site with a mobile skin scanner. Around 70 site staff had their skin scanned and Sharon offered advice on sun protection and had a selection of other cancer awareness information booklets available.



McLaughlin & Harvey are official sponsors of the Western Trust Annual Staff Recognition Awards and are excited to attend the upcoming award presentation event with some team members from both our Omagh Hospital and Altnagelvin RTU sites.

On the 30<sup>th</sup> October we held a fundraising event in aid of Breast Cancer Awareness. The total amount raised onsite for the event was £1,352.57. We would like to take this opportunity to thank everyone involved and all who donated to this worthwhile charity.



## Considerate Constructors Schemes



The site is registered for the 2015 phase of works with the Considerate Constructor's Scheme which is a national initiative set up by the Construction Industry to improve its image. We have recently completed the second monitor visit for this year and are awaiting the result.

Contact details for the Scheme are;  
<http://www.ccscheme.org.uk/>

0800 783 1423

[enquiries@ccs.org.uk](mailto:enquiries@ccs.org.uk)

*This newsletter is available in Braille and in CD format. Please contact the Environmental Advisor.*

If you have any queries, please contact:

McLaughlin & Harvey  
Project Manager **Damian McCabe**  
T:028 9034 2777 Email  
[damian.mccabe@mclh.co.uk](mailto:damian.mccabe@mclh.co.uk)  
Environmental Advisor **Jemma Lowry**  
T:028 9034 2777 Email  
[jemma.lowry@mclh.co.uk](mailto:jemma.lowry@mclh.co.uk)

Western Health and Social Care Trust  
**Western Trust Project Team**  
T:028 8283 5967